








Disclaimer:  Information contained in this report is based on planning completed through March 28, 

2019.  Modifications of this information will occur and/or supplemental information will be developed as 

planning for the SRCCCY continues.  Additionally, the current funding, deadlines, and process for 

submitting a proposal pursuant to Act 185 will likely be altered, so modifications of this proposal may be 

required. 
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EXECUTIVE SUMMARY 

Act 185:  The Opportunity to Continue Reform 

The passage of 2017 Wisconsin Act 185 represents a significant opportunity for Milwaukee County to 

continue to transform and improve the youth justice system through the development of a treatment-

oriented secure residential facility that will positively impact the life direction for many youth and 

contribute to a safer community.   

Act 185: The Legislation and Rules 

2017Wisconsin Act 185 requires the closure of Lincoln Hills and Copper Lake schools by January 1, 2021 

and allows a county or American Indian tribe to establish a Secure Residential Care Center for Children 

and Youth (SRCCCY), established a fund of $40 million to provide for design and construction of the 

SRCCCYs, and a county to apply for a grant to cover 95% (100% for girls) of design and construction costs 

of a SRCCCY.  As of the date all juveniles are transferred from Lincoln Hills or January 1, 2021, whichever 

is earlier, a court may only make a correctional placement of a juvenile to an SRCCCY under the 

supervision of the county or, for some selected youth, may place them in a Type I secure facility 

operated by the state.  The state has approved emergency rules, DOC 347, to govern basic SRCCCY 

operations. 

Beginning the Work and Establishing the Vision for the SRCCCY

As the underlying legislation of Act 185 was developed, Milwaukee County began planning for 

development of the SRCCCY by affirming core program values to provide a foundation for further work 

and reaching out to current and potential stakeholders to build and strengthen those relationships in 

support of a successful plan.  Since the passage of Act 185, the Department of Health and Human 

Services (DHHS) has been moving forward on several fronts to develop a local SRCCCY. This work is 

grounded in the DHHS Vision for the Milwaukee County SRCCCY to: 

Establish a safe, positive, sustainable, and developmentally appropriate treatment 

environment for youth committed to the county under Wisconsin Statute Section 

938.34(4m) that effectively promotes accountability, protects the community, reduces 

recidivism, and returns youth to our community with the skills needed to become 

successful and productive citizens.  

Development of the SRCCCY builds on the many system reform efforts that the county has been working 

on over the last decade and enables the county to successfully manage and implement an important 

component in a comprehensive continuum of services for youth and families. 
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Workgroups and Stakeholder Engagement 

DHHS created a number of working groups, led by a Steering Committee that includes key decision-

makers, a Facilities/Budget planning group, a Programming Development Group, and a Community 

Engagement/Communications workgroup.  Those workgroups have been meeting/working regularly 

since August to provide input into the initial design and program components of the Milwaukee County 

SRCCCY. 

DHHS also engaged (and continues to do so) diverse stakeholders in project development and 

implementation planning. Milwaukee County has hosted and/or participated in multiple community 

briefings and meetings with elected officials, community leaders, neighborhood residents and families, 

and youth.  These meetings served to both inform others about the vision for the SRCCCY and get 

important input into all aspects of the program. 

Programming 

The Programming workgroup has identified key principles and program elements which will lead to 

positive outcomes for youth and the community. With an emphasis on developing a strong educational 

program, the program will integrate best practices and positive youth development principles to build 

on youth strengths and address their needs and create a safe and secure living environment to promote 

successful transition to the community.  In addition to researching best practices, workgroup activities 

included touring a model program in Washington D.C., engaging technical assistance from the National 

Girls Initiative to help develop programming for girls, establishing a strong set of values/beliefs to guide 

program development, and working with the architect to ensure the facility design is consistent with 

program goals and activities.  As the construction and implementation goes forward, the Programming 

workgroup will continue to play an important role in promoting the implementation of proven, 

evidence-based programs and activities. 

Staffing 

In acknowledging the significant effort and time required to properly hire and train the full staff 

complement, Milwaukee County has begun developing staffing and recruitment plans and will soon 

initiate recruitment of key personnel. A full complement of staff for the facility will include key 

Administrative positions, Youth Development Specialists, Care Coordinators, Qualified Mental Health 

Professionals, security personnel, supervisors, and other staff supports. The goal is that a diverse staff 

be recruited, selected, and trained to promote a consistent 24/7 approach to building supportive 

relationships with youth, utilizing all interactions to teach youth important skills for success, serve as 

pro-social role models for youth, and respond appropriately to behavioral issues in a trauma-informed 

manner.  Additional personnel for some functions may be provided on a contractual basis. 
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Size of Facility and Population 

Based on analysis of past and future trends in the use of secure confinement for Milwaukee County 

youth, assumptions about the future utilization of the SRCCCY, input from the community and other key 

stakeholders, and technical assistance from the Annie E. Casey Foundation, the Steering Committee has 

directed that the final plan provide for 40 “new” beds on a new campus site and the remodeling and 

repurposing of 22 existing beds for the Milwaukee County Accountability Program (MCAP), bringing the 

total SRCCCY bed capacity to 62.   

Facility Planning 

Milwaukee County selected architects (Continuum Architects and Planners, S.C.) through a Request for 

Proposal (RFP) process initiated in July 2018 to develop Owner’s Project Requirements, study the 

feasibility of renovating/expanding the existing detention facility, and develop conceptual plans and 

concept level cost estimates for two alternate community sites as well as renovating the current Vel R. 

Phillips Youth and Family Justice Center MCAP space.  

The facility planning and design process engaged multiple stakeholders (including City of Milwaukee and 

State officials, key Milwaukee County staff, youth treatment experts, and community partners) to 

support the Vision and desired programming.  Space is provided for education/vocational services, 

health and mental health care, recreation, visitation, and other needed support services.  The layout of 

the newly constructed space provides open/green space between housing units and other core 

functions and also provides for renovating the current Vel R. Phillips Youth and Family Justice Center 

MCAP units.  Milwaukee County has engaged the services of Gilbane Inc. to further estimate costs and 

managed construction of the project. 

Location 

With input from multiple sources, approximately ten criteria related to location were identified in order 

to evaluate the over 70 potential locations initially suggested.  The overriding criteria focused on to what 

extent the location and site was most consistent with achieving positive outcomes for youth. Two 

potential sites (referred to as the Mill Road site and Teutonia Avenue site) in the City of Milwaukee were 

pursued for further planning, but the state’s decision to locate a Type 1 facility in that area necessitated 

searching for another site. While the search for a new site continues, planning for a facility is going 

forward on the assumption that a suitable new site with a minimum of five acres will be found.  In 

addition to a new campus site, the current MCAP space in the Vel R. Phillips Youth Detention Center will 

be remodeled and repurposed for SRCCCY use.   
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Cost Estimates 

Design and Construction:  Based on the size, location, and program requirements developed for the 

SRCCCY, the cost for design, construction, and furnishing for both a new campus site and repurposing a 

portion of the Vel R. Phillips Youth and Family Justice Center facility is estimated to be $41.14 million.  

The county is requesting that the state provide 95% of those costs to meet the 95% Act 185 cost-sharing 

requirements as well as 100% of costs associated with housing girls.  This final amount is subject to 

change as a final site is found and acquired and final design costs are confirmed. 

Initial estimates of staffing and other operational costs for the program are included in this proposal but 

may be modified as the full SRCCCY program develops. 

Next Steps 

To meet the timeline of returning youth no later than January 2021, key steps that need to be 

completed include:  (1) Identification of a site for the SRCCCY that meets the criteria developed ;  (2) 

Acquisition and rezoning of the preferred site for the SRCCCY; (3) Securing needed approvals from the 

Department of Corrections as required under DOC Emergency Rule 347; (4) Securing 95%/100% state 

funding support for developing the facility and allocating  sufficient local resources in the appropriate 

Milwaukee County budget(s)  for operating the program; (5) Completing all pre-construction and 

subsequent design and construction work; (6) Completing updated policies and procedures for the 

SRCCCY and development of program and operational plans and services;  and (7) Recruiting, selecting, 

and training staff as well as finalizing contracts for additional services as needed. Milwaukee County has 

secured the support of Gilbane, Inc. to provide Contract Management for the project. 

Sustaining Future Success 

Ultimate success for this project will be determined based on whether youth who go through the 

program are successfully returned to the community and become fully engaged as a contributing 

member of our community.  Accountability to the community for those outcomes is a critical element of 

the overall SRCCCY plan.  To ensure that this happens, Milwaukee County plans to: (1) Continue to reach 

out to community residents, service providers, stakeholder/partners, and youth and family members 

and engage them in a transparent process that includes opportunities for input and oversight into 

program operations; (2) Build upon existing quality assurance practices and identify key benchmarks 

and/or Performance Based Standards (PbS) ; and (3) Gather and report post-release information 

regarding youth’s transition to and success in the community.   

http://cjca.net/project/performance-based-standards-pbs/


https://county.milwaukee.gov/EN/DHHS/DYFS/Youth-Justice-Reform
https://county.milwaukee.gov/EN/DHHS/DYFS/Youth-Justice-Reform
https://www.aecf.org/work/juvenile-justice/jdai/
https://rfknrcjj.org/
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• Strengthening the partnership with Wraparound Milwaukee, a nationally recognized system of 

care approach, to provide case coordination and needed services to youth with significant 

mental health needs; 

• Development of the Continuous Quality Improvement (CQI) model to support the process of 

identifying appropriate risk levels of youth in order to match them with the appropriate services 

at the appropriate time to improve outcomes for those youth through the continuous 

development of a systematic and comprehensive approach to quality assurance and quality 

improvement. 

Although more work remains to be done, these reforms and programmatic changes have resulted in a 

more cost-effective youth justice system that has contributed to significant reductions in the use of 

juvenile corrections and other out of home placements, an increase in youth being held accountable for 

behavior that harms others and the community, and a continuing decline in juvenile crime and arrest 

rates.   

  

http://wraparoundmke.com/
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INCREASING CONCERNS RELATED TO JUVENILE CORRECTIONS 

Concurrent with many of the reforms highlighted in Project Rise, the county became increasingly 

concerned with the treatment of youth placed in the state’s juvenile correctional institutions (Lincoln 

Hills and Copper Lake Schools) and the poor outcomes when youth were returned to the community.  

Milwaukee County took a leadership role in identifying concerns related to the lack of sufficient 

educational programming at the institutions, the excessive use of solitary confinement, the 

inappropriate use of chemical and physical restraints, and the lack of oversight and accountability for 

the overall institutional program.  Furthermore, meaningful engagement of families was hindered by the 

distance between Milwaukee County and the institutions, making collaboration between the state and 

county and successful transition back to the community more difficult. 

Following specific concerns and allegations of mistreatment of youth, the Milwaukee County Board of 

Supervisors declared a state of emergency in February 2016 (2016 Resolution 129) and allocated 

$500,000 in funds to begin developing alternatives to keep youth from being placed at the state juvenile 

institutions.  As the result of several revelations and investigations of these and other issues at the 

institutions, it became readily apparent to the county and many others that the State of Wisconsin 

needed to make significant changes in how the most serious youthful offenders are dealt with.  

Growing pressure from multiple sources, as well as the mounting evidence that large, congregate care 

facilities are ineffective in reducing reoffending by youth returning to the community led to a bipartisan 

consensus in the legislature that the Lincoln Hills/Copper Lake schools should be closed and plans made 

to create alternatives for youth confinement that were smaller and closer to home.  This consensus led 

to the passage of 2017 Wisconsin Act 185, signed in March 2018, which provides the framework and 

limited funding for the development of Secure Residential Care Centers for Children and Youth (SRCCCY) 

at a regional or local level as well as put the state on a path to create smaller secure facilities for the 

most serious juvenile offenders.  This became the starting point for Milwaukee County’s work to 

develop its own SRCCCY. 

https://doc.wi.gov/Documents/AboutDOC/Act185/Act185Memo.pdf
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PLANNING FOR THE MILWAUKEE COUNTY SRCCCY 
 

Act 185: Changing the Landscape for Youth Justice 
 

As 2017 Wisconsin Act 185 (Appendix 1) was being finalized, key leadership staff in Milwaukee County 

began planning for the development of an effective Secure Residential Care Center for Children and 

Youth (SRCCCY) to be located in Milwaukee County. 

In November, the Milwaukee County Board adopted File No. 18-633 authorizing the creation of a capital 

project for the SRCCCY with a budget of $3 million. This capital project enables DHHS to move forward on 

the planning and design for a local facility so that Milwaukee County youth can be closer to their 

families.  This capital project is intended to support the initial planning and design as well as cover the five 

percent contribution toward the overall project. In August 2018, Continuum Architects + Planners, S.C. 

was selected to provide initial planning and design services. 

Initial steps taken included: (1) The Identification of key county staff to lead the development process; 

(2) Identification and organization of a Steering Committee made up of key decision-makers 

(membership below); and (3) Development of an initial vision and goals to guide the development of the 

SRCCCY; (4) Development of a planning structure and related tasks that need to be completed to meet 

the goals and timelines required in Act 185. 

On July 18, 2018 an organizational meeting was held to: (1) Share information about Act 185 and the 

project with various work group members; (2) Share the vision, goals, and organizational structure for 

planning; (3) Solicit feedback and identify additional stakeholders that need to be engaged in the 

planning; and (4) Review the steps and timeline for completion of the project. 

Leading the Way:  Steering Committee Membership and Activities 
 

Following its creation in July 2018, the Steering Committee met at least monthly to set the goals and 

tasks for the various workgroups, review information about project development provided by the 

workgroups and/or other staff, and most importantly take, recommendations from the workgroups and 

staff and make final key decisions related to the SRCCCY plan. 

The members of the Steering Committee are: 

Raisa Koltun, Chief of Staff, Milwaukee County Executive’s Office 

Mary Jo Meyers, Director of Milwaukee Co. Dept. of Health and Human Services (DHHS) 

David Muhammad, Deputy Director, DHHS 

Sumaiyah Clark, Project Administrator, DHHS 

Steve Gorodetskiy, Director of Strategic Initiatives, DHHS 

Jeanne Dorff, Fiscal Administrator, DHHS 
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Mark Mertens, Administrator of the Division of Youth and Family Services, DHHS 

Kelly Pethke, Deputy Administrator DYFS, DHHS 

Stuart Carron, Director of Facilities Management,  Milwaukee County  

Honorable Mary Triggiano, Judicial Representative 

Supreme Moore-Omokunde, Milwaukee Co. Board of Supervisors, Chair of Health and Human 

Needs Committee 

Sharlen Moore, Director, Youth Justice Milwaukee (community group) 

 

As needed, the Steering Committee has added and/or invited additional subject matter experts or 

critical system stakeholders (e.g. a representative of the District Attorney’s office, Public Defender’s 

office, State DOC, Chief Judge) to present information to the committee to enable them to make the 

best decision possible about the future of the SRCCCY.  In addition, the Steering Committee will maintain 

key linkages with the other key decision-making groups, including: (1) the Community Justice Council of 

Milwaukee County, (2) the State Juvenile Corrections Study Committee, (3) the County Executive, and 

(4) the County Board of Supervisors. 

Finally, the work of the Steering Committee will go on as the program is developed.  The scope of issues 

that need to be addressed in the months ahead go beyond the initial decisions related to facility and 

program development, including issues related to sustainability of funding, expanding outreach and 

engagement to the community, opportunities for public-private partnerships, potential judicial 

initiatives, and establishing benchmarks and accountability measures to assess program effectiveness. 

Establishing the Vision and Goals for Work Groups 
 

While some of the specific goals and underlying principles continue to evolve throughout the planning 

process, the initial vision for the project was developed to be consistent with the overall goals of 

Wisconsin Statutes Chapter 938 (the Juvenile Code) and evolving best practices related to intervening 

with youth involved in the “deep end” of the juvenile justice system.  Specifically, the vision established 

at the beginning of the process stated: 

The vision of this project is to establish a safe, positive, sustainable, and developmentally 

appropriate treatment environment for youth committed to the county under Wisconsin 

Statute Section 938.34(4m) that effectively promotes accountability, protects the 

community, reduces recidivism, and returns youth to our community with the skills needed 

to become successful and productive citizens. 

With that as a guiding vision, initial goals were established and shared with members of the various 

work groups (Appendix 2) as they began the planning work.  The goals for the initial phase of planning 

included: 
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• Ultimately taking the initial steps needed to establish a safe and developmentally appropriate

alternative for youth committed to the county under Wisconsin Statutes Section 938.34(4m) that

effectively protects the community and reduces recidivism;

• Building coalitions and partnerships in all sectors of the community, to not only determine location

options but also long-term program and services;

• Assessing other counties’ potential for participation or collaboration, with a final decision to focus

on serving Milwaukee County youth at this time;

• Reviewing research related to best practices for youth confinement facilities and evaluating similar

programs in other states to determine best practices that can apply to the development of a

program in Milwaukee County;

• Ensuring that the unique needs of females are addressed throughout program development;

• Developing a range of facility options that will deliver the desired program for Milwaukee County

and estimate costs of both development and on-going operations to guide a final recommendation;

• Identifying existing and/or potential public-private partnerships for the development and/or

operation of the SRCCCY; and

• Completing and submitting a proposal and grant application to the State by March 31, 2019.

Given the complexity of the issue, the tight timeline in which to complete the planning and facility, 

ensuring broad stakeholder involvement, and ensuring quality implementation, a number of work 

groups with initial tasks assigned were developed, including:  

Facilities and Budget Workgroup Tasks 

• Develop the design basis for one or more SRCCCY facilities, consistent with the overall Vision and

Goals of the Project;

• Develop alternatives and recommendations for the location of one or more SRCCCY facilities;

• Engage external professional resources as needed to complete architectural studies, preliminary

design, and cost estimations for construction and operation of the facilities;

• Maintain a project plan, provide reports and review options with the Steering Committee, to

determine the facility option to be pursued;

• Review and incorporate State-issued standards and rules governing the design and operation of the

facility, and development of the grant proposal, into the facility design and documentation process,

as they become available;

• Develop and review estimates of operating costs to assure available funding; and

• Develop the preliminary design and refine the construction cost estimate to provide sufficient

information to support the development of a winning grant proposal for submittal to the State by

March 31, 2019.

Programming Workgroup Tasks 

• Advise and assist in the development of the core programmatic pillars (education, integrated

treatment, and a safe and secure learning environment);



    
 

11 
 

• Review research related to best practices for youth and provide input and opportunities for 

evaluating outcomes;  

• Assist in assuring proper integration of the SRCCCY with existing and/or potential community 

resources; and  

• Assure that culture and ethnicity are properly incorporated into the overall treatment and youth 

development process. 

 

Girls Programming Workgroup Tasks - developed as a sub-group of the Programming work group: 

• Review research and other resources to identify and articulate best practices related to 

programming for girls in confinement; 

• Provide leadership to coordinate outreach to the National Girls Initiative and secure technical 

assistance to support the development of appropriate programming for girls; and 

• A site visit by the National Girls Initiative staff occurred on March 28-29, 2019 which served as a 

strong step forward in planning how to best serve girls in our community and/or the SRCCCY. 

The goal is to develop strategies which will result in better programming that utilizes 

alternatives to incarceration for girls, reducing or eliminating the need for serving them in the 

youth justice system and expanding the continuum of effective services for girls in all phases of 

the system. 

 

Community Engagement Workgroup Tasks 

 

• Work with the programming workgroup to assure proper integration of the SRCCCY with existing 

and potential community resources;  

• Outreach to a wide variety of stakeholders in the community to gather input to help inform facility 

and program development;  

• Provide leadership and opportunities to engage and educate the community about the DYFS vision 

and mission for more effective treatment for youth; and 

• Assist and advise in siting the location(s) for the facility/facilities. 

 

Planning and Scheduling Workgroup Tasks 

 

• Work with the Project Managers to assure that the project meets necessary deadlines;  

• Assist in planning and logistics related to facility and program development and implementation;  

• Assist in reviewing proposals, drafting RFPs, or other tasks related to timely implementation of the 

plan. 

 

Grant Writing Tasks 

 

• Review components of state-issued RFP when issued an collaborate with the lead grant writer in 

development of a proposal to submit to the state by the anticipated deadline of March 31, 2019; 

and 

https://nationalcrittenton.org/national-girls-initiative/
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• Assist in compiling supporting documents, research, and other materials as necessary to complete 

the grant submission. 

 
As planning continued through the fall of 2018 and into March 2019, these workgroups gathered input 

from the community, reviewed best practice research and other information related to developing 

successful residential program, provided input related to program objectives, and provided input and 

recommendations to the Steering Committee and other key decision-makers approving final decisions 

related to the SRCCCY. 
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COMMUNITY AND YOUTH ENGAGEMENT IN PLANNING (AND BEYOND) 

Valuing Community Engagement and Input 

Extensive outreach has occurred and continues with key stakeholders and those representing the 

neighborhoods and residents in the proposed locations.  DHHS has engaged these stakeholders several 

times both in meetings and through telephone calls to brief them on the project and to seek their input.  

The original sites pursued are located within Supervisor Sequanna Taylor’s 2nd Supervisory District, and   

DHHS staff met with Supervisor Taylor in one-on-one meetings and briefed Chairman Theodore Lipscomb.  

DHHS held meetings and phone conferences with Alderpersons for the two potential sites (the Mill Road 

location is in Alderwoman Chantia Lewis’ 9th Aldermanic District and the Teutonia Avenue location is 

within Common Council President Ashanti Hamilton’s 1st Aldermanic District), and DHHS staff held several 

meetings with City of Milwaukee Mayor Tom Barrett and staff. When a new site is identified, DHHS will 

reach out to the appropriate officials for that area as well. 

A key commitment has been made throughout the process to continue to engage cross-sector community 

partners in a consistent and transparent way. In addition to elected officials, meetings have been held 

with a host of community leaders, law enforcement, school officials, neighborhood residents, clergy, 

business leaders and youth and family service providers. Examples of community engagement activities 

that have occurred during the proposal development process are as follows:  

• In late January 2019, DHHS hosted a community conversation at St. Peter Immanuel Lutheran 

Church and School.  About 45 community members attended & eight elected officials along 

with Supervisors Taylor, Supreme Moore-Omokunde, and Steve Shea, Children’s Court Judge 

Joseph Donald, Ald. Ashanti Hamilton, Rep. LaKeshia Myers, and Sen. Taylor’s Chief of Staff. 

Members from neighborhood groups such as Safe and Sound also attended, and information 

discussed is included in Appendix 3. 

• During December 2018, in partnership with Youth Justice Milwaukee (YJM), two briefing 

sessions were hosted (an elected official special session and a community briefing with 

residents, youth and community leaders).   

• One-on-one meetings with key stakeholders identified by Milwaukee County Act 185 Steering 

Committee and other workgroups continue. To date, more than 60 of these individuals have 

been engaged in one-on-one meetings. These meetings have taken place from November 

2018- March 2019.  

• Websites have been developed to provide information on ACT 185 and Project RISE as well as 

an opportunity for community members to submit questions and receive project updates. 

• A series of presentations at local collaborative meetings, such as the Milwaukee County 

Community Justice Council (CJC), Mental Health Task Force, and other committees of interest.  

A summary of input gathered at an initial CJC meeting held in August 2018 related to Act 185 

is included as Appendix 4. 

https://county.milwaukee.gov/EN/DHHS/DYFS/Act-185
https://county.milwaukee.gov/EN/DHHS/DYFS/Project-Rise


https://www.wpr.org/lincoln-hills-closure-delayed-evers-planning-add-staff-troubled-prison
https://milwaukeenns.org/2019/02/19/what-the-closing-of-lincoln-hills-youth-prison-means-to-you-and-milwaukee/
https://www.biztimes.com/2019/ideas/government-politics/milwaukee-county-plans-youth-secured-residential-center-on-citys-northwest-side/
http://www.cclp.org/wp-content/uploads/2018/02/Close-to-Home-Implementation-Report-Final.pdf
https://www.jsonline.com/story/news/politics/2019/02/27/new-york-report-has-message-wisconsin-closing-teen-prison/2992340002/
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BUILDING A SUCCESSFUL SRCCCY PROGRAM: 

INTEGRATING RESEARCH INTO PRACTICE 

Building on What Works: Best Practice Approaches and Concepts 

The on-going work of developing a well-integrated program model for the Milwaukee County SRCCCY is 

informed by multiple approaches and bodies of best practice research that have developed over the 

past 15+ years.  Along with the research about adolescent brain development and the impact of trauma 

on youth, there is a substantial body of knowledge and research that identifies best practices in working 

with youth in a confinement setting.  A complete and successful SRCCCY will integrate key physical, 

interpersonal, and programmatic components into a consistent and holistic residential model that will 

lead to successful outcomes for youth and the community.  Examples of resources utilized in the 

planning are included at the end of this proposal.  

Informing best practice of the development of a successful program model are a number of concepts 

and principles that inform best practice, including: 

Positive Youth Justice: A Positive Youth Justice approach to working with youth focuses on 

identifying/enhancing existing youth strengths/assets and building the pro-social skills and relationships 

that research has shown are critical in helping youth make the transition to a successful adulthood in 

key life domains including work, education, health, relationships, community, and creativity.   

A Balanced Approach:  Initially developed in the late 1980’s, the core elements of the Balanced 

Approach are consistent with the goals of Chapter 938, the Juvenile Justice Code, namely promoting 

community safety, having youth be accountable for their actions, and helping youth learn pro-social 

skills/competencies that will enable them to be successful in the community.  These balanced goals can 

also help frame how to proactively engage youth in learning skills and taking responsibility within the 

residential program itself. 

Restorative Justice:  Consistent with the accountability goal of the Balanced Approach, Restorative 

Justice strategies are focused on having youth understand the impact of their behavior on others and 

taking steps to “make amends” to the community/persons that have been harmed.  There are multiple 

ways to integrate restorative principles and practices in a residential setting. 

Trauma-Informed Care:  Understanding how the impact of various traumatic experiences (both in terms 

of specific events as well as longer-term trauma exposure and environmental trauma)  impacts brain 

development, adolescent development, and behavior, leads to a better understanding of how to 

interact with youth and how to develop a physical and interpersonal environment that overcomes the 

challenges resulting from the trauma experienced.  All staff interacting with youth in the program can 

learn how to better prevent re-traumatizing youth in the facility and how to help youth and families 

learn coping mechanisms that they can use upon return to the community. 
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Evidence-Based Practice: There continues to be a growing body of research about what strategies, 

programs, and approaches are most successful in helping youth succeed.  For example, research 

confirms that cognitive-behavioral strategies are effective in helping youth understand what is behind 

their own behavior, understanding how to interrupt negative cycles of behavior, and teaching new pro-

social skills and behaviors that will lead to success.  Likewise, there are other areas of programming that 

can be well-informed by best practice standards and, when properly implemented, contribute to a 

comprehensive and integrated approach to ensuring positive outcomes.  

Family Involvement: Critical to long-term success for youth will be the meaningful engagement of 

identified family members who can support the youth both during placement and through transition to 

the community.  Program activities and practices should be informed, and to the extent possible, driven 

by family members and other natural supports being able to participate in key case planning decisions 

and proactively keeping them engaged in the youth’s progress throughout the placement. 

Transition home Frame of Mind: A more traditional way of thinking about transition home focuses on 

the case planning related to a youth’s return to the community, but applying a true transition home 

focus in the SRCCCY will have a substantial impact on all program components, including how the facility 

is designed, how staff interact with youth, the development of specific treatment programs that focus 

on identified needs, the behavior management and discipline system, the role families play in the 

process, and how various community partners are engaged with youth in the program.  A key principle 

for the development of all aspects of the program is how they increase the likelihood of successful 

transition home. 

Culturally Relevant/Informed Framework: It is important that all aspects of the program be viewed 

through and informed by an understanding and appreciation for cultural differences that exist in our 

community and among the youth and families served. Among other things, applying this lens will impact 

staffing, the selection of program activities and curriculum, and how families and other community 

members and resources are involved in and integrated into the overall program. 

System of Care/Wraparound: The wraparound approach includes a strong commitment to a number of 

values and practices that can be implemented in the SRCCCY program, particularly as they relate to 

making sure that plans are developed and services provided to address the unique needs of each 

individual youth, that a strong cross-disciplinary team is developed to ensure everyone involved is 

working together, and that critical family members have a strong voice in the planning process and are 

routinely engaged in key decisions made throughout the youth’s placement. 

While the list above may seem overwhelming, the fact is that all of these concepts complement each 

other into a comprehensive and coherent set of principles that can be applied in a secure residential 

setting.   Combined with an approach that provides youth opportunities for learning and creative self-

expression, recreation, improving nutrition and physical well-being, and mental health these concepts 

form the foundation for serving the “whole” youth and putting them well on the track of successful 

transition to adulthood.  
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Developing Core Program Strategies and Activities 
 

Consistent with the various underlying concepts above and to achieve the Vision for success that has 

been established by the Steering Committee, the Programming Workgroup began by thinking about 

various programs and activities designed to: 

• Ensure provision of an education program that provides high quality instruction and experiences 

based on each youth’s strengths, learning style, interests, and special needs; 

• Create an integrated treatment and positive youth development model that emphasizes emotional 

regulation, pro-social decision making, enhanced social competencies, and family engagement and 

where adolescent brain development and the impact of trauma on the physical, cognitive, 

relational, and emotional well-being of youth is understood and addressed; and 

• Provide a safe and secure living and learning environment in which all interactions with youth are 

focused on building positive relationships and utilize advanced skills in redirection, crisis 

intervention and positive reinforcement to maintain a supportive, culturally intelligent, and 

therapeutic milieu and promote successful transition to the community. 

As discussions began, the workgroup took steps to ground the work within some core values that serve 

as guideposts in the development of programming.    The core values developed are framed in the 

following statements of belief: 

• We believe that the most important word in Secure Residential Care Center for Children and 

Youth is CARE. 

• We believe that every youth is entitled to treatment in an environment that acknowledges their 

dignity and strengths, promotes health, and provides opportunities to grow and become a 

responsible adult that thrives in our community.  

• We believe that youth and their families are critical partners in the rehabilitation process.  Their 

beliefs and preferences must guide the rehabilitation process.  “Nothing about us without us.” 

• We believe that Aftercare planning should start prior to admission to the program and that 

youth should stay in secure care only as long as necessary to assure community safety. 

• We believe in every child’s right to a quality education. 

• We believe in the power of engaging community resources to help provide a continuum of care 

that supports our principle of an integrated treatment model. 

• We believe that working together over the long term, we will not only achieve our Vision but also 

will reduce the need for youth correction facilities in Milwaukee County. 

Applying the core values along with the body of knowledge about what works with youthful offenders, 

as program components are developed there are two guiding questions:  (1) Is the program/activity 

consistent with our core values? and (2) Is the program/activity consistent with best-practice research 

about what works with youth?   
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As might be seen in other residential treatment facilities within a safe and welcoming living environment 

with a high staff/youth ratio, the individual youth’s care and treatment plan will guide their involvement 

in selected programs such as: 

Psychological assessment, trauma assessment, Youth Assessment & Screening Instrument (YASI), family 

cohesion, substance abuse, and other assessments will be conducted as part of the initial transition 

phase into the facility and updated as appropriate.  These assessments will inform the development of 

an individualized treatment plan for each youth in placement. 

 

Application of an Integrated Treatment Model which integrates well-research cognitive-behavioral and 

behavior management tools into a cohesive, consistent, and mutually reinforcing approach will assist in 

shaping youth behavior and teaching new and improved skills.  This approach has been successfully 

implemented in Bakari Center, the County’s recently opened residential treatment program.  

 

A behavior management system which utilizes incentives (with a high positive to negative ratio) and 

relationship-based approaches to preventing and/or responding to behavioral issues that often get 

youth into trouble in a residential program.  An approach to discipline will favor “teaching” skills that 

youth can use in the community rather than simply emphasizing institutional compliance. 

 

Restorative justice practices including restorative circles, victim mediation, victim impact programming, 

and engaging youth in completing community service projects will be utilized.  These activities help 

youth understand the impact of their behavior on others, how to resolve problems that arise during 

placement and beyond, and how to take personal responsibility for repairing any harm caused by their 

behavior. 

 

Dialectic Behavior Therapy (DBT) is a specific form of Cognitive Behavior Therapy (CBT) used to treat 

suicidal and more acute mental health issues. This approach can be delivered through individual therapy 

and group skills training. 

 

Juvenile Cognitive Behavioral Intervention Programs (JCIP), utilizing one or more evidence-based 

approaches that have demonstrated positive outcomes in teaching youth how their thoughts and beliefs 

impact their behavior, learning techniques to interrupt harmful thought-behavior responses, and 

promote the acquisition of new problem-solving pro-social behaviors through opportunities to practice 

those skills in the facility. 

 

Psychiatric, psychological, medical, and nursing services to ensure that all health needs of youth are met 

while in placement and help youth identify steps toward developing a healthy lifestyle as they mature. 

 

Full time, individualized education programming will include full assessments, special education 

supports, core academic coursework, credit attainment/recovery, STEM, physical education, and 

expressive arts according to youth’s interests to assist the youth with their specific educational needs.  







https://cmjcenter.org/
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confidence-building and typical academic, social or career guidance. This “task transfer” supports both 

the youth and family in learning how to deal with problems that arise, work together to make good life 

choices, and build a life-long supportive relationship. 

The growing collaboration between the Division of Youth and Family Services and Wraparound 

Milwaukee has been successful in providing coordinated supervision for many youth returning to the 

community from juvenile corrections.  The opportunity for successful engagement of some youth with 

Wraparound Milwaukee is enhanced by having youth closer to home, and the lessons learned from the 

Wraparound/system of care approach to working with youth and families can be applied to the 

aftercare teams developed for youth leaving the SRCCCY. 

It is unrealistic to think that all youth reentering the community will be mistake-free.  Research about 

brain development confirms that the more “executive”/thoughtful parts of the brain continue to 

develop into early adulthood, so how the team and system responds to mistakes is important.  To 

prevent and/or promptly respond to issues that arise, the team may develop “crisis” plans and/or utilize 

a more restorative team approach to get back on track, continuing a focus on both safety and the 

development of new pro-social skills. 

The bottom line is that essentially all youth will transition from the SRCCCY back to the community, most 

often back to their own home and family.  Ensuring that goal is ingrained in all aspects of the program 

and providing multiple ways to provide support during that transition markedly increases the likelihood 

of positive outcomes. 
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STAFFING FOR SUCCESS 
A final staffing plan will ultimately be developed as many of the programmatic aspects of the SRCCCY are 

developed in the months ahead, but it is important to emphasize the commitment to the basic principle 

that while a building/facility can enhance or hinder providing an effective program, the critical factor in 

achieving success is how the program is staffed and operated.  The best results occur when the physical 

plant and the staffing/operational programming are complementary. 

With that in mind, the positions described below represent a preliminary overview of the complement 

of staff that will be needed to carry out the mission of the SRCCCY and examples of the tasks the will 

perform.  Those positions include:  

Youth Development Specialists (YDS):  These are the direct line staff that provide critical day-to-day 

supervision of youth in the facility as well as being actively engaged in leading and/or assisting in the 

delivery of many of the program activities.  This proactive role is critical to the Integrated Treatment 

Model program concept that will be a cornerstone of supporting positive youth development. While Act 

185 requires that there be at least one YDS for every eight youth during waking hours (1:8), the target 

goal for staffing the Milwaukee County SRCCCY is that there will be one YDS for every five youth.  This 

will enable them to serve as a positive adult role model for youth, develop appropriate adult/youth 

relationships, be engaged in delivering many of the programs, implement an effective behavior 

management system, and respond appropriately to crises that occur. YDS will be “on the front line” in 

providing safe supervision for all youth, effectively implementing an incentive-based behavior 

management program, and participating as a team member on a youth’s treatment team.    

Youth Development Specialist Supervisors:  Act 185 requires that there be a supervisor on site at all 

times to, among other things provide direction to and support for staff, assist in responding to crises, 

making a variety of decisions that may be authorized by facility policies, and assist in the development of 

and ensuring appropriate delivery of program components and curriculum.  Supervisors will also play a 

lead role in responding to youth grievances, ensuring compliance with daily schedules, and conducting 

any required disciplinary administrative hearings for youth.   

Superintendent:  The Superintendent is the manager responsible for overseeing all operations of the 

SRCCCY and typically is the point of contact with State inspectors and has responsibility to ensure 

compliance with the State rules, DOC 347. Within the overall framework of DYFS, the Superintendent 

will have significant authority related to personnel issues 

Deputy Superintendent(s):   One or more Deputy Superintendents will be responsible for a wide range of 

tasks associated with the facility and operations, including staff supervision, staff training, security, 

facility maintenance management, program and curriculum development, community outreach, 

volunteer recruitment, staff scheduling, implementation of the behavior management system, and other 

duties as may be assigned. 

Case Managers:  Each youth will have a designated Care Coordinator who will take the lead in assessing 

the youth’s strengths/needs, developing and facilitating the care team, serve to provide frequent 
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contact with youth related to youth’s progress toward achieving treatment goals, developing crisis plans 

and working with YDS staff to respond to crises, serve as a point of contact for family and significant 

others identified by the youth, coordinating the development of the community support and 

accountability transition team, developing materials for various treatment and skill development 

groups, and facilitating some of those group activities.  The intended ratio is that each Case Manager will 

be assigned to approximately 12 youth. 

Quality Assurance Specialist:  The Quality Assurance Specialist will play a significant role in developing 

and tracking a variety of performance standards and benchmarks, developing data collection measures 

and protocols, tracking compliance with selected procedures, preparing accountability reports for the 

superintendent and DYFS Administrator, developing tools to report progress to the community, 

supporting efforts to ensure fidelity in the delivery of treatment programs, and developing tracking tools 

to measure youth’s success upon transition home. 

Clinical Director:  The Clinical Director will have supervisory and administrative oversight of the mental 

health components of the SRCCCY program and ensure that other treatment-oriented components of 

the program work together to deliver a seamless, consistent trauma-informed and positive youth 

development approach.  This will include playing a significant role in working with YDS, YDS Supervisors, 

Case Managers, and Therapists to promote a team approach to case planning, behavior management, 

and other program delivery. 

Therapists/Qualified Mental Health Professionals:  Therapists will be responsible for providing both 

individual and group therapy, leading specific topic-focused groups/training (e.g. substance abuse, sex 

offender, aggression replacement training, etc.), providing family therapy services, assisting in the 

development of crisis plans and responding to mental health crises, and linking other mental health 

services to the youth.  The therapists will be appropriately licensed social workers or other qualified 

mental health professionals. 

Nursing Staff:  Properly certified nursing staff will be responsible for meeting the physical health needs 

of youth, including but not limited to providing physical examinations and completing health histories 

for youth, responding to youth request for health care (e.g. “sick” call requests), providing treatment for 

injuries that may occur, administering/delivering medication, providing health education programming 

for youth, communicating health concerns and activities with the youth’s parent as appropriate, and 

coordinating additional health services that may be required to be provided for youth “outside” the 

facility as well as with physicians that may be contracted with for the SRCCCY. 

Administrative/Clerical Support Staff:  These are staff to support the overall program operation, 

including providing clerical support, staffing the Welcome Center, and performing other administrative 

and clerical tasks required. 

The County has the advantage of recently opening Bakari Center, a non-secure residential treatment 

program, that will provide a model for how staffing for the SRCCCY can be organized.  As the SRCCCY 

program develops, the actual number(s) of each type of staff member needed will be finalized, and 

additional personnel may come on board.  This will include but not be limited to psychological services, 





    
 

28 
 

PROJECTING THE NUMBER OF BEDS NEEDED FOR THE SRCCCY 
 

Analyzing Data and Trends 
 

A key factor in ensuring SRCCCY success is based on the simple notion that for all programs/services 

provided through the youth justice system, a key is that it be based on “the right services for the right 

youth/family, by the right people, at the right time.”  This is the essence of basing decisions and services 

on what the evidence and research tells us what works.  Related to secure confinement such as that 

being considered for the SRCCCY program, the implication is that the system (through proper 

assessment and planning) place only those youth that need to be in confinement and only for as long as 

necessary to achieve successful transition home outcomes.  As noted earlier, the Milwaukee Model of 

Youth Justice has continued to reform and refine the services and processes that lead to 

recommendations, decisions and planning for the SRCCCY provides a new option within the continuum 

of resources available. 

The average daily population (ADP) of any residential facility is a function of the number of youth 

admitted and their length of stay (LOS).  However, there are a wide range of factors that impact both of 

those components and many of those factors can be affected by policy and practice choices within the 

control of key stakeholders and decision-makers in the county. 

In addition to preliminary analysis conducted by staff from the Division of Youth and Family Services 

(DYFS) the DYFS team engaged technical assistance support from the Annie E. Casey Foundation (AECF) 

in order to develop a recommendation for the Steering Committee related to the desired number of 

beds.  In addition to providing analysis of future needs based on the risk/offense level of youth recently 

placed in juvenile corrections and MCAP, the AECF recommended engaging additional system partners 

to help with modeling space needs for the future. 

Within the tight timeline available for this project, that team spent two days in mid-November with 

Annie E. Casey experts to help map out a process to arrive at a recommendation related to space needs.  

That process included confirming some Milwaukee-based baseline data, brainstorming policy levers 

(program, process changes) that could impact the number of beds needed and reviewing best practice 

and outcome literature related to the use of secure confinement.  Utilizing that process, the team 

gathered information related to the age, offense history, and risk level of youth recently placed in 

corrections and MCAP.  Additional assumptions about future delinquency trends, demographic changes, 

and program and process changes that can impact the need were discussed.  For example, youth with 

less serious offenses and/or at lower risk of reoffending will benefit from shorter lengths of stay, 

strengthening alternatives to “revocation” of youth for technical violations, and implementing effective 

transition plans all will reduce the need for space in the SRCCCY. An overview of that data and key 

discussion points is included in Appendix 8. 

Examples of some of the data and assumptions made by the team in developing a recommendation 

included: 
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• Between November 2015 and November 2018, the ADP of youth in secure placement (not 

including Serious Juvenile Offenders that will be placed in the State’s Type I facility) declined 

from nearly 140 to 77.  This continues the trend that has occurred over the past decade. 

• Through improved assessments and community based programming, the number of youth 

requiring placement in the SRCCCY can be reduced; and for those youth placed in the SRCCCY, 

particularly given the proximity of the facility to family and community supports, improved 

programming and community-based supervision can result in an overall decrease in the length 

of stay (LOS), resulting in an overall average LOS lower than the current average of about eight 

(8) months. 

• There will continue to be a general decline in the number of youth arrested for delinquent 

offenses, a trend that has continued for over 20 years. 

• Combining a general decline in youth arrests and implementing additional strategies to provide 

community safety through utilizing community-based programs and services, the number of 

youth in juvenile corrections and/or MCAP at the time of the SRCCCY opening can be reduced to 

as low as feasible to enable a safe transition to the SRCCCY.  

• Raising the age of juvenile court jurisdiction to include 17-year-olds will have some impact on 

the number of youth placed, but that can be absorbed in the current plan along with other 

efforts to successfully manage the population. 

• The ADP for the facility should represent approximately 85% of the “full” capacity, providing 

flexibility for proper classification and programming of youth and managing the facility during 

“peak” population periods. 

Committing to the Number of Beds Planned  
 

Based on the data and discussion provided by the justice partner’s team, the Steering Committee 

accepted a projection of between 59-64 needed spaces and approved a plan for the development of 40 

beds and related program/support services on a new campus site and the remodeling of the current 

MCAP space to provide an additional 22 secure beds in the youth detention center (currently MCAP).  

Therefore, the total number of beds planned for the SRCCCY is 62.  That number has been subsequently 

used by the design team throughout the design/development process and is reflected in the final 

concept and schematic designs. 

The current MCAP will be phased out, and those spaces will be utilized primarily in two ways. The first is 

that one unit serving youth transitioning from the Vel R. Phillips Youth and Family Justice Center juvenile 

detention facility to the SRCCCY.  The length of stay in that unit is tentatively planned to be a maximum 

of 14 days (DOC rules provide for a maximum 10- day assessment and case planning period for new 

admissions).  The second way is that one unit will serve as a crisis/stabilization unit to serve youth with 

special needs, youth being returned temporarily for violations of aftercare supervision, or other short-

term purposes.  Youth in these two remodeled units will have access to comparable education, mental 

health, health care, and other support services as youth placed in the SRCCCY campus program. 
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FACILITY DESIGN PROCESS 

Initial Steps in the Process 

The initial step taken to begin the SRCCCY design process was the solicitation of proposals (July) for and 

selection of (August) an architectural firm (Continuum Architects) to complete the following tasks: 

• Based on input from the various work groups, County Departments and designated

representatives, development of an Owner’s Project Requirements (OPR) document for the

Milwaukee County SRCCCY.

o Review overall values and goals for the project and establish specific facility goals with

the input of Milwaukee County representatives.

o Outline the functional requirements of the project and the expectations of the building’s

use and operation as it relates to space and systems design.

o Recommend standards for items such as area allowances and space allocation, general

furniture and equipment requirements that meet or exceed current best practice

standards and/or potential state rules/regulations.

o Establish space quality standards.

o Determine specific space requirements.

• Evaluate the feasibility of renovating and/or expanding the Vel R. Phillips Youth and Family

Justice Center site to accommodate the new SRCCCY.

• Develop four (4) options and conceptual plans for the SRCCCY within the Vel R. Phillips Youth

and Family Justice Center site.

• Review four (4) options and plans with the Work Group and Steering Committee, to select a final

two (2) preferred options.

• Develop adjacency and flow diagrams, as well as blocking and layering diagrams, for the

preferred two (2) options.

• Develop a concept-level cost estimate for the design and construction of the SRCCCY.

• Produce a final written report and presentation to the Work Group and Steering Committee (by

December 31, 2018).

As the above work proceeded, the Facility and Budget workgroup and county staff completed a wide 

range of work that served to inform development of the SRCCCY plan regardless of what site was 

ultimately chosen. Additional examples of activities for this workgroup include: 

1) Development of a Facility and Budget workgroup to provide input to facility needs and design

options.  This workgroup met bi-weekly during the development of the project proposal to provide

feedback to the architects to further inform the process and development of the Owner’s Program

Requirements (OPR), Appendix 9, and it will continue to meet as needed during further

development.
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2) Selection of an architectural firm (Continuum Architects + Planners, S.C. and Dewberry) to perform

needed tasks related to assessing the viability of the Vel R. Phillips Youth and Family Justice Center

site for expansion, develop design  concepts for the SRCCCY that meet the programming needs for

youth, and collaborate in the identification and viability of alternate sites.

3) Selected members of the Facility & Budget workgroup as well as other key decision-makers, visited

the New Beginnings juvenile facility in Washington D.C. to learn more about both the facility and

best practice programs developed to serve youth in confinement in that jurisdiction (refer to

Appendix 10).  Discussions with leadership at New Beginnings also provided the opportunity to

discuss how that jurisdiction has invested in a wide variety of community-based programs that have

significantly reduced the need for secure youth confinement and opened the door to thinking about

the SRCCCY as a catalyst for future planning related to investing more into additional youth and

family support services in Milwaukee County.

4) The Facility/Budget workgroup, plus additional stakeholders toured the Milwaukee Job Corps

Center, a facility that includes both residential and non-residential features, including housing units,

recreation space, education and vocational program space, health and mental health care, visitation

space, etc.  The perimeter of the Job Center is secure but the internal design, colors and furnishings

create a campus-like atmosphere that fits well with the criteria and treatment goals articulated for

the potential SRCCCY.

5) Conducted two extended design charrettes with a sub-set of workgroup members and other key

staff to refine design options related to adjacencies, potential for downsizing and/or alternate use of

facilities, and basic program operations (e.g. movement of youth within the facility, security options,

critical program needs, etc.).

6) Solicited/incorporated input through the Milwaukee County Community Justice Council related to

program and facility development.

7) Solicited/incorporated input from youth in secure detention and juvenile corrections related to

design and programs that they believed would be most helpful.

8) Development of overall construction and operational cost models to present to the Steering

Committee for final decisions.

9) Solicited proposals to secure a Construction Manager (Gilbane Building Inc.) to perform further

design and construction work as needed to complete the project within the timeframe included in

the Act 185 legislation.

10) Reviewed potential furnishings for youth rooms, day rooms, visitation, and other spaces so that

information could guide potential costs associated with furnishings.

https://www.continuumarchitects.com/
http://www.dewberry.com/services/architecture
https://dyrs.dc.gov/service/new-beginnings-youth-development-center
https://milwaukee.jobcorps.gov/live
https://milwaukee.jobcorps.gov/live
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Meeting the Requirements of DOC 347 
 

Act 185 included a requirement for the Department of Corrections to develop emergency rules to 

govern the operations of the SRCCCY programs developed pursuant to the Act.  After receiving some 

input from a Study Committee created by the Act, the Department of Corrections developed and 

submitted DOC Rules 347 (DOC 346 governs the existing juvenile detention facilities) for approval.  The 

final emergency rules were approved at the end of 2018.   

The design team, along with other county staff, reviewed the emergency rules and has worked to ensure 

that the facility plan is consistent with those requirements and minimize the need for any future 

variance requests.  As of this time, the team is content that there will not be a need for significant 

variance requests related to the design and construction of the facility.  Any need for variance requests 

related to the operation and programming of the SRCCCY will be identified as the operational program is 

developed. 

However, there are requirements in DOC 347 (refer to Appendix 11,  DOC 347.09 (4) & (5)) related to 

State approval of building designs and plans that pose a challenge for the timely completion of 

Milwaukee’s project, particularly given the proactive steps the county has taken to secure a 

Construction Manager with a goal of beginning construction by mid-July, 2019.  As plans have been 

developed, the County and architects have engaged in dialogue with staff from the Department of 

Corrections Office of Detention Facilities, and the County is requesting that the State collaborate with 

the County to meet the approval requirements of DOC 347 on an expedited and/or staged process so 

that work on the Milwaukee County SRCCCY can proceed as expeditiously as possible.   
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FACILITY SITE OPTIONS AND SELECTION PROCESS 

Exploring Current and Potential Options 

Milwaukee County concurrently pursued several site options for developing the SRCCCY, including: 

1) Development of the SRCCCY on the county-owned property currently housing the Vel R. Phillips

Youth Detention Center, including utilizing/remodeling portions of the existing youth detention

facility and constructing additional housing and program units adjacent to Vel R. Phillips Youth and

Family Justice Center;

2) Identification of a site separate from the current Vel R. Phillips Youth and Family Justice Center

Juvenile Justice Center for construction of housing and program services but also including

remodeling and repurposing a portion of the existing Vel R. Phillips Youth and Family Justice Center

facility for a complete SRCCCY program; and

3) Soliciting interest from potential community-based residential treatment/placement providers to

partner/contract with Milwaukee County in the development of a SRCCCY program for a portion of

youth that may be placed in an SRCCCY.  While some interest was generated for this option, it

became apparent it would not be feasible at this time.

The Facility and Budget workgroup went through a process to identify some of the relative benefits and 

challenges in recommending use of the existing Vel R. Phillips Youth and Family Justice Center site in 

comparison to a different community site.  While not mutually exclusive, some of the 

benefits/challenges relate to the ease/cost of facility development while others (bold) focus more 

directly on how to best ensure positive outcomes for youth.  Ultimately, these factors were among many 

that were considered by the Steering Committee in selection of a preferred site option. 

VEL R. PHILLIPS YOUTH AND 
FAMILY JUSTICE CENTER SITE 

OTHER COMMUNITY SITE 

BENEFITS • Necessary zoning already in
place/easier

• Closer to other community
agencies/services for engagement in
facility programming and for reentry

• County already owns it / no
acquisition cost or delay related
to acquisition

• Greater flexibility to expand or modify or
repurpose in future given larger/less
constricted footprint

• Possible operational synergies
with existing detention program

• Can establish a new and distinct identity,
separate from courts & detention

• Concept of centralized services
for all youth in custody

• Potential site provides greater family and
community access via multiple bus lines

• Well established relationship
with Wauwatosa Schools
already in place

• Possibility to identify sites for renovation
and urban renewal to improve
neighborhood(s)
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• Possible green space for
detention can be included in
facility design

• Can be better designed to blend into
community/better fit for neighborhood
identity

• Possibility to correct some of
the deficiencies in the current
detention facility

• Greater ability to develop a campus
atmosphere and more normalized
environment given larger footprint and
potential for flexible housing and program
design

• Opportunity for greater community
engagement and partnerships

• More flexibility for parking,
accommodating family, community
partners, volunteers, etc.

• May provide additional options for
proximate location/development of an
Achievement Center or other youth
resources

VEL R. PHILLIPS YOUTH AND 
FAMILY JUSTICE CENTER SITE 

OTHER COMMUNITY SITE 

CHALLENGES • Limited ability to do something 
new or make facility seem 
different to community (i.e. still 
perceived as a correctional vs. 
treatment program, especially 
given adjacency to current 
court facility) 

• Potential lack of or conflict with
infrastructure

• Relationship and history in providing
educational programming is not as well
established with Milwaukee Public Schools
as is currently in place with Wauwatosa

• Significant existing site
constraints (parking, utilities,
site size) that limit design/layout
flexibility

• Community acceptance challenge – need
to overcome citizen concerns related to
locating a confinement facility in their
neighborhood

• Limited transportation
connections for families,
services, volunteers, etc.

• Acquisition cost & timeline

• Limited ability to modify in
future to add or develop
additional youth and community
resources to support and/or
enhance overall juvenile justice
system programming and
community engagement

• Transportation logistics (youth to courts)

• Zoning code revisions require City of
Milwaukee legislative action

• Potential significant demolition or
renovation costs (site dependent)

• Split SRCCCY, with 20-22 MCAP beds
remaining at Vel R. Phillips Youth and
Family Justice Center

• Court environment contrary to
treatment/community- 
oriented site

Construction 
Cost Est. $45+ million 

$41.14 million, including renovation and 
additions at Vel R. Phillips 
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Based on the above comparative analysis, the Steering Committee recommended that alternate 
locations be pursued. 

Analysis of Alternate (to Vel R. Phillips Youth and Family Justice Center) Site Options 

Much of the work done in analyzing the potential for the Vel R. Phillips Youth and Family Justice Center 

site was also applied to subsequent efforts to identify and select one or more alternate sites on which to 

develop an SRCCCY campus plan.  Additionally, the planning workgroups, county staff, and architects: 

1) Secured assistance to identify potential sites and developed initial criteria for site search and

selection (all of which also were ultimately considered relative to the Vel R. Phillips Youth and Family

Justice Center site as well), including:

a. Acreage:  Site acreage depends on building square foot (SF) and should provide for parking,

circulation, and green space.  Final site options are in the 5-6 acre range.

b. External programming (recreational) space:  External program space that could include play

fields, paved courtyards and recreation space, and urban garden, and other green space are

necessary and contribute to the overall site size.

c. Space for future expansion: No additional space is included for future expansion of the program,

and the final plan provides for an ADP utilization factor of approximately 85% to accommodate

swings in population and provide for flexibility in classification of youth.

d. Single floor design: The preference was established for primarily a single- story facility. Siting

and development will consider the impact on the neighborhood, with the intent that the

SRCCCY not stand out with an institutional look.

e. Preference for campus layout:  The final plan allow for the core programming to be provided on

a new “campus” site that can house up to 40 youth, with some short-term placements in the

current MCAP space in the Vel R. Phillips Youth Detention Center facility to serve up to 22 youth.

This layout provides considerable green space and other areas that can be utilized for recreation

and other programming.

f. Willingness to consider co-occupancy:  Consideration of partnering with other community-based

programs and/or neighborhood resources was given, but to start, the campus will be designed

primarily for SRCCCY use.   If reductions in the need for secure space occur over time, the design

will include options for repurposing some of the space for other community or juvenile justice

system uses.

g. Timeline to be operational:  Unless otherwise modified, the target for preliminary plans and

costs will be part of a proposal submission by March 31, 2019, with subsequent steps to be

completed so the facility can be opened no later than January 2021. If the legislature modifies

the original statutory timelines, Milwaukee County will consider those changes and may or may

not adjust its timeline, but the goal remains to develop a quality facility and program so that

youth can be returned to the community as soon as possible.

h. On-site Parking/Other Vehicle Access:  The plan includes sufficient space for parking for staff,

visitors, vendors, volunteers, and others.
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i. Location/Adjacency preferences: Consideration was given to the ease of access to the facility by

family members, volunteers, community programs, etc., with a strong preference that the site

include a Milwaukee County Transit System (CTS) bus stop nearby.

j. Issues related to zoning, utilities, etc.:  Sites were compared across multiple issues such as

related zoning requirements, ease of access to utilities, potential acquisition costs, site

preparation and remediation requirements, and uniformity with surrounding sites.

2) Identified program components that may have to be “different” (added, modified) if the greater

part of the SRCCCY is not located on the Vel R. Phillips Youth and Family Justice Center site as well as

what spaces/capacities of the current detention center would not need to be duplicated if the Vel R.

Phillips Youth and Family Justice Center site is used.

3) Over 75 sites were identified and then evaluated based on selection/design criteria.

Final Site Selection & Design 

Concept plans and cost estimates for an expansion of the Vel R. Phillips Youth and Family Justice Center 

to accommodate the SRCCCY were completed in December.  Due to certain site constraints, the 

complexity of this addition would be significant, and the cost would exceed $45 million.  Additionally, 

the qualitative comparison of Vel R. Phillips Youth and Family Justice Center to other locations indicated 

that locations closer to where many of the youth/families reside would provide advantages. Following a 

review of all the factors associated with site selection, recommendations were made to the Steering 

Committee for two potential/preferred sites (6101 W. Mill Rd., Milwaukee 53218 and 6600 N Teutonia 

Ave, Milwaukee 53209) for the new campus component of the SRCCCY.  However, the State’s decision 

to locate one of their Type 1 facilities in that area required Milwaukee County to immediately begin 

searching for a different site on which to locate the campus portion of the SRCCCY. 

Key Features of the SRCCCY Design 

Consistent with the vision of the SRCCCY and requirements of DOC 347, the layout, design, and key 
features of the SRCCCY includes: 

Two Main Housing Units (Campus Site) – These are essentially the “home” areas of the SRCCCY.  One 

unit consists of two 10-bed living spaces, and one unit has one 10-bed living space and two 5-bed living 

spaces.  The living spaces include individual bedrooms, a dayroom, shower and toilet facilities, laundry 

space, a calming room, a kitchenette, and direct access to secure outdoor recreation space.  Each 

housing unit has additional conference rooms, an entry vestibule, space for storage and maintenance, 

and multi-purpose space for program activities.  All spaces in the housing unit have exposure to natural 

light, and the two housing units are configured in such a way as to create greenspace for multiple uses 

and, the two housing units are separate from the main program building which adds to the concept of a 

smaller, campus-like setting as youth traverse from their home to school and other activities. 
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Education – Space in the main program building is provided for five classrooms, teacher support and 

offices, a computer/learning lab, vocational programming, testing/consultation, and other multi-media 

activities.  New classroom spaces will be added to the Vel R. Phillips facility to accommodate the 

educational program for SRCCCY youth. 

Recreation Space – In addition to outdoor recreation space, the SRCCCY campus includes a gymnasium 

and exercise space that can be used for a wide range of recreational programs, large group 

presentations, music and art activities/performances, and other ceremonies.  New spaces will be 

created at the Vel R. Phillips facility to provide outdoor recreation space for use by SRCCCY youth. 

Mental Health, Health, and Dental Care – Space in the main building includes space needed to meet all 

basic physical and dental health needs, including space if needed for temporary housing of ill youth.  

Space is provided for offices, meeting, and other conference room space for use by the mental health 

professionals including the Clinical Manger, Case Managers, Therapists, Psychologist, and Psychiatrist.   

Greenspace - The layout of the campus site provides for considerable greenspace between housing 

units, between the housing units and the main program building, and includes other areas for recreation 

and potential use for a variety of outdoor programs.  At the Vel R. Phillips facility site, new greenspace 

will be created for the SRCCCY program. 

Welcome Center and Visitation - Public entry into the facility is accomplished by entry into the main 

program building into a welcoming vestibule that will be decorated by youth art and provide a 

comfortable non-institutional appearance.  The public may then access a community conference room 

without needing to go through security screening.  Space for family visitation is provided in the main 

program building and includes rooms of various sizes that can accommodate full family contact visits as 

well as some outdoor patio space that can be used for “outside” visitation. A rendering of how the 

public entrance to the SRCCCY may look is included in the New Building Schematic Design (Appendix 12). 

Control Center & Screening – A security screening and central control area is located in the main 

administration/program building, providing for the safe entry of visitors and other public members into 

the secure portion(s) of the SRCCCY.  The staffed control center serves as the central control area for 

monitoring cameras spread throughout the facility and on the perimeter and controlling access through 

many of the doors throughout the SRCCCY. 

Exterior Features, Fencing, and Visibility – Considerable discussion was had about how the campus 

facility would “look” from the outside (both to the public as well as internal areas youth would see).  The 

result is a plan that provides for a non-institutional look, places in which youth can create and apply 

murals/artwork, and an opportunity for youth voice in the selection of colors and materials.  Similarly, 

security fencing will be chosen that serves the needed security function but presents a less institutional 

appearance.   Selected exterior/perimeter areas will have additional landscaping to increase privacy 

without simply adding more fencing. 
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Furniture/Furnishings – All of the furniture in the facility will be durable, colorful, movable, and 

comfortable, reducing the institutional feel of the SRCCCY while still meeting the safety and security 

requirements of DOC 347.  

As noted, in addition to substantial renovation of the current MCAP housing units at the Vel R. Phillips 

Youth and Family Justice Center, additional space will be created to provide for education, outdoor 

recreation, and multi-purpose programming.   

Detailed information and schematics related to all aspects of the proposed SRCCCY is included in the 

Owners Program Requirements document (Appendix 9), the Schematic Design Project Manual 

(Appendix 13), the New Campus Schematic Design (Appendix 14), and the Vel R. Phillips Schematic 

Design (Appendix 15).  Note that the property layout/schematic for the new campus facility is based on 

using the Teutonia site.  So, although the configuration may change based on a new site, the basic 

features, spaces and structures of the new facility will be remain consistent with the information 

attached. 

Steps to Completion 

Related to development of the campus portion of the SRCCCY, the County continues to pursue next 

steps related to identifying and securing a site for the campus portion of the SRCCCY, including making 

outreach to the community and appropriate public officials, completing initial site surveys, submitting 

required rezoning requests, and submitting offers to purchase the site(s).  Although the need to identify 

and secure a new location may alter the overall project schedule, the goal remains to select and secure 

the final site and necessary approvals in early July, so construction can begin as soon as possible. 

Additional steps required to begin construction on the project, include:  (1) Completing environmental 

due diligence; (2) Updating design for components needed to begin construction; (3) 

Reviewing/updating cost modeling as needed; (4) Completing initial bid documents & awards as needed 

to begin project; and (5) Updating design documents related to Vel R. Phillips renovation. 

As planning continues on the project, the county will also (1) Submit required Letter of Intent and/or 

Proposal to the Act 185 Grant Review Committee as soon as feasible to secure state funding support; (2) 

Work with the Wisconsin Department of Corrections to obtain required approvals on a “phased” basis 

so construction can begin and continue as needed to open the facility by January 2021; (3) Collaborate 

with other counties, the Governor, and the legislature to secure additional funding for construction, 

startup, and operational costs; and (3) Submit 2020 Capital and Operating budget proposal as needed 

for review and inclusion in the 2020 county budget. 

More detailed construction and other key operational benchmarks will be included in additional 

documents developed by the Construction Management team but are not included in this document. 
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THE WORK IS JUST BEGINNING 

In addition to the work that will go into actual construction, furnishing, and opening the facility, there 

are many other tasks that need to be accomplished so that youth can return to the community by 

January 2021.  The list below illustrates some of the main tasks and potential timeframes that the 

County will be working on in order to be ready to place youth in January 2021.   

Task Estimated Time Frame* 

Recruitment and selection of a facility Superintendent and Deputy 
Superintendent. 

Completed by August 1, 2019 

Outreach to community and neighborhood groups and other 
organizations to develop a community advisory group that can 
provide continued guidance to program development. 

Initial outreach by September 
2019 with intent to have a 
functioning advisory group 
operational by January 2020 

Complete partnership agreements and initial planning with 
Milwaukee Public Schools and plan for coordination with 
Wauwatosa Public Schools (serving the Vel R. Phillips facility and 
program). 

Completed by April 1, 2020 

Drafting of Operational Policies and Procedures, including initial 
review/approval by DOC. 

November 2019 – March 2020 

Recruitment and selection of Deputy Superintendent(s), Clinical 
Director, YDS Supervisors and YDS personnel. 

 January - August 2020 

Recruitment and selection of additional key personnel as needed July – October 2020 

Training YDS Supervisors and YDS staff. July – November 2020 

Development of contracts or Memorandums of Understanding 
(MOU’s) for additional program services as needed (e.g. mental 
health, health care, other community organizations, etc.). 

Complete by September 1, 2020 

Recruit, hire, and train as necessary other staff that will be 
working with youth and all staff providing support for operating 
the program. 

Complete by November 1, 2020 

Development of specific program component materials, 
curriculum, and training materials. 

May – October 2020 

Begin process to review individual cases of youth in juvenile 
corrections and/or MCAP and seek appropriate court orders to 
authorize placement of those youth in the SRCCCY. 

August 2020 
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Work with the courts, District Attorney, and Public Defender to 
ensure that orders for new youth provide for placement at the 
SRCCCY as soon as possible. 

September – December 2020 

  
Development of reportable benchmarks and other performance- 
based standards that will be used to track and report outcomes to 
the community. 

July – November 2020 

  
Facility “shakedown” and testing operational plans. November - December 2020 
  
Transition youth into the SRCCCY, whether new youth placed or 
transitioning from juvenile corrections or MCAP. 

January 2021 

  
Initial report to the community on progress of implementation. May 2021 
  

* Time frames are estimates only and are subject to modification as planning continues 

Although all of the above steps are important, particular note should be taken of the aspects of the plan 

that relate to transitioning youth that will be in juvenile corrections as the time for transition nears.  This 

will require careful assessment of youth in placement, coordination with the Department of Juvenile 

Corrections, collaboration with the legal parties involved in the case, leadership from Milwaukee County 

DYS staff, and engagement with families.  As appropriate, it may be possible to accelerate the safe 

release/return home of selected youth from LHS/CLS and MCAP and reduce the number of youth who 

need to be initially placed in the SRCCCY.  The Steering Committee will continue to provide leadership 

and direction for this transition as well as ensuring that needed Milwaukee County budget and approval 

requirements are met. 
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SRCCCY CONSTRUCTION COST ESTIMATES 

Design and Construction 

An overview of the Design and Construction Costs is included below but subject to change as a site is 

located/acquired and additional design work completed.   

More detail related to construction cost estimates based on the initial schematic design(s) is included in 

Appendix 16. The estimate does not include the cost of acquiring the campus site, related fees, planning, 

any required demolition of existing structures, or any needed environmental remediation.   It does 

include the hard construction costs for both a new campus site as well as the renovation/addition to the 

Vel R. Phillips facility and an approximation of additional owner costs such as additional fees, 

furnishings/fixtures, specialty equipment for security, health care equipment, technology and vocational 

education equipment, and other equipment that will be required for program operations. 

Category Cost 

Hard Construction Campus Site $28,907,866 

Renovation MCAP Space @ Vel Phillips $2,810,053 

Construction Sub-Total Both Sites $31,717,919 

Construction Manager Staff, Reimbursables, Fees, Insurances $2,569,151 

Total Construction with CM - Both Sites $34,287,070 

Owner Costs Estimate $6,857,415 

Total Project Cost Estimate* $41,144,485 

* As of 3/25/19, not including site acquisition and related/required fees and preparation

The detailed cost estimate also provides information about the specific components of the plan, 

including the cost for the unit housing boys, the unit housing girls, the administration/program building,  

the Vel R. Phillips additional program construction, and the renovation of the Vel R. Phillips MCAP 

space(s).  As the plan develops, further delineation of costs will enable the county to request 100% state 

support for costs associated with housing girls and 95% of the costs associated with housing boys. 
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OPERATIONAL COST ESTIMATES 

There are costs associated with staffing and operating the SRCCCY that can be projected as annual 

estimates, and there are anticipated one-time start-up costs that will be incurred in 2020 so the facility 

can open by January 2021.  These projections are based on best estimate staffing projections as well as 

building on the lessons learned from getting the Bakari Center up and running as of January 2019.  These 

costs will be modified as the overall SRCCCY program develops.   

Milwaukee County will incur startup and other staffing/operational costs in 2020 while at the same time 

paying the DOC daily rate for placement of youth remaining at Lincoln Hills/Copper Lake Schools and the 

Mendota Juvenile Treatment Center (MJTC).  Appropriate steps will be taken to request state support 

for start-up costs as that becomes available so that needed staff/operational funds are included in the 

2020 DHHS budget request.   

Personnel Costs 

Based on a preliminary projection of staffing needs (refer to Appendix 17, the estimated annual cost 

related to personnel beginning in 2021 is $7,142,161). This includes funding for Salaries/Wages, 

Overtime, Taxes, and Fringe Benefits beginning January 2021. This does not include: (1) Staffing costs 

associated with the Vel R. Phillips portion of the SRCCCY.  Those cost details will be developed as part of 

the 2020 budget request, and a substantial portion of those costs will be offset by reallocating staff and 

other supports from the current MCAP program; (2) Costs associated with hiring, orienting, and training 

staff as needed in 2020 during the startup/transition phase of operations (those costs will be included 

below as one-time startup costs); and (3) Other off-site county  personnel costs related to facility, 

technology, and administrative support. 

Other Operational Costs 

Contractual and Operational Costs: This category of costs includes a preliminary estimate of the annual 

cost of services not provided by county personnel, including operational costs such as supplies, clothing, 

utilities, equipment, IT, consumables, and other things required for the functioning of the facility and 

program.  A summary of estimated Personnel, Operating, Contractual, and Startup Costs is included in 

Appendix 18. 

Additional contractual services likely to be needed are in the area of health care, food service, mental 

health supports, additional youth program activities, transportation, family support, maintenance and 

housekeeping services, other county-staff administrative support, and costs associated with projected 

cost of placement of youth at the Mendota Juvenile Treatment Center on an annual basis beginning 

January 2021.  As with personnel, there will be some operational/contractual costs incurred in 2020 in 

preparation for transitioning youth in January 2021. 
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The total preliminary estimate for annual contractual and operational costs is $12,655,308. This 

compares with the estimated 2019 budget for DOC orders of just under $10 million.   

The estimated 2020 Startup cost will be $1,732,588. 

Funding Sources and Sustainability 

There are multiple funding streams or sources to support SRCCCY programming.  In addition to other 

changes in statutes, Act 185 removes the restriction against spending funds that come to the counties 

through the Youth and Community Aids program for the costs of housing and staff supervision of youth 

in local confinement (previously those funds could only be used to provide services such as mental 

health, education, and other treatment).  

Until the transfer of youth from state facilities is completed, funds through Youth and Community Aids 

and county levy will continue to be allocated to house youth in juvenile corrections based on a daily rate 

established by the legislature.  The recently introduced Governor’s proposed budget sets a FY 2020 rate 

of $501/day, rising to $588/day as of January 2021, the intended opening date for Milwaukee’s SRCCCY.  

Opening the Milwaukee SRCCCY as soon as possible means that as soon as youth can be placed locally, 

those funds can be spent in support of the local program rather than transferred to the State.  

Milwaukee County will also seek to secure additional funds, if passed, in the Governor’s 2019-21 

proposed budget, including additional funding to support some start-up costs and added facility 

construction funds beyond those allocated in Act 185. 

In addition to being able to direct local levy and Youth and Community Aids funds to the local program, 

the County will continue efforts to secure other support, including options for federal funds (e.g. 

Medicaid, education funds, and mental health funds), government and foundation grants to provide 

facility-based programs and transition supports, and public-private partnerships to support 

programming and youth’s transition home.   
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SUPPORTING RESOURCES/REFERENCES 

The resources listed below helped inform discussions and planning related to the SRCCCY and will 

continue to be a source of guidance as the program develops and is implemented. 

Desktop Guide to Reentry for Juvenile Confinement Facilities. National Partnership for Juvenile Services. 

2004. http://www.njjn.org/uploads/digital-library/resource_1244.pdf 

Desktop Guide to Quality Practice for Working with Youth in Confinement. National Partnership for 

Juvenile Services and Office of Juvenile Justice and Delinquency Prevention. 

https://info.nicic.gov/dtg/node/17 

Integrated Treatment Model Report.  Juvenile Rehabilitation Administration (Washington State).  2002. 

http://www.ncjfcj.org/sites/default/files/ITM_Design_Report.pdf 

The Developmental Assets Framework. Search Institute. https://www.search-institute.org/our-

research/development-assets/developmental-assets-framework/ 

Family Engagement in Juvenile Justice.  Office of Juvenile Justice and Delinquency Prevention.  2018. 

https://www.ojjdp.gov/mpg/litreviews/Family-Engagement-in-Juvenile-Justice.pdf 

Juvenile Detention Facility Assessment.  Annie E. Casey Foundation. 2014. 

https://www.aecf.org/resources/juvenile-detention-facility-assessment/ 

Making Detention Work for Girls.  Annie E. Casey Juvenile Detention Alternative Initiative.  2013, 

https://www.aecf.org/m/resourcedoc/AECF-MakingDetentionReformWorkforGirls-2013.pdf 

Essentials of a Trauma-Informed Juvenile Justice System.  The National Child Traumatic Stress Network.  

2015. https://www.nctsn.org/resources/essential-elements-trauma-informed-juvenile-justice-system 

Effectively Addressing the Needs of Girls.  National Girls Initiative, the National Crittenton Foundation. 

https://nationalcrittenton.org/national-girls-initiative/ 

Think Trauma: A Training for Staff in Juvenile Justice Residential Settings.  The National Child Traumatic 

Stress Network. 2012. https://www.nctsn.org/resources/think-trauma-training-staff-juvenile-justice-

residential-settings 

Understanding Trauma in the Context of Juvenile Justice Systems.  National Center for Mental Health and 

Juvenile Justice.  2016. https://www.ncmhjj.com/wp-content/uploads/2016/09/9.16.19-Webinar-Slides-

Understanding-Trauma-in-JJ.pdf 

What Works Wisconsin: Effective Programs and Resources for Children, Youth, and Families.  UW- 

Extension. https://fyi.extension.wisc.edu/whatworkswisconsin/ 

Program Profile: Behavior Intervention at Cook County (IL) Juvenile Temporary Detention Center.  OJJDP 

Model Programs Guide. https://www.crimesolutions.gov/ProgramDetails.aspx?ID=581 

http://www.njjn.org/uploads/digital-library/resource_1244.pdf
https://info.nicic.gov/dtg/node/17
http://www.ncjfcj.org/sites/default/files/ITM_Design_Report.pdf
https://www.search-institute.org/our-research/development-assets/developmental-assets-framework/
https://www.search-institute.org/our-research/development-assets/developmental-assets-framework/
https://www.ojjdp.gov/mpg/litreviews/Family-Engagement-in-Juvenile-Justice.pdf
https://www.aecf.org/resources/juvenile-detention-facility-assessment/
https://www.aecf.org/m/resourcedoc/AECF-MakingDetentionReformWorkforGirls-2013.pdf
https://www.nctsn.org/resources/essential-elements-trauma-informed-juvenile-justice-system
https://nationalcrittenton.org/national-girls-initiative/
https://www.nctsn.org/resources/think-trauma-training-staff-juvenile-justice-residential-settings
https://www.nctsn.org/resources/think-trauma-training-staff-juvenile-justice-residential-settings
https://www.ncmhjj.com/wp-content/uploads/2016/09/9.16.19-Webinar-Slides-Understanding-Trauma-in-JJ.pdf
https://www.ncmhjj.com/wp-content/uploads/2016/09/9.16.19-Webinar-Slides-Understanding-Trauma-in-JJ.pdf
https://fyi.extension.wisc.edu/whatworkswisconsin/
https://www.crimesolutions.gov/ProgramDetails.aspx?ID=581


https://www.dshs.wa.gov/sites/default/files/SESA/rda/documents/research-2-22.pdf
http://www.cclp.org/wp-content/uploads/2018/02/Close-to-Home-Implementation-Report-Final.pdf
http://www.cclp.org/wp-content/uploads/2018/02/Close-to-Home-Implementation-Report-Final.pdf
http://www.icjia.state.il.us/assets/pdf/BARJ/detention.pdf
http://www.restorativejuveniledetention.org/uploads/1/0/6/5/106502445/jdc_implementation_model_july_2017__2_.pdf
http://www.restorativejuveniledetention.org/uploads/1/0/6/5/106502445/jdc_implementation_model_july_2017__2_.pdf
https://www.nap.edu/catalog/14685/reforming-juvenile-justice-a-developmental-approach
http://npjs.org/jajjs/wp-content/uploads/2015/02/Reforming-Conditions-of-Confinement-Roush-KD-Edits-Final.pdf
http://npjs.org/jajjs/wp-content/uploads/2015/02/Reforming-Conditions-of-Confinement-Roush-KD-Edits-Final.pdf
http://cjca.net/project/performance-based-standards-pbs/
https://csgjusticecenter.org/wp-content/uploads/2018/01/Leveraging-the-Every-Student-Succeeds-Act-to-Improve-Outcomes-for-Youth-in-Juvenile-Justice-Facilities.pdf
https://csgjusticecenter.org/wp-content/uploads/2018/01/Leveraging-the-Every-Student-Succeeds-Act-to-Improve-Outcomes-for-Youth-in-Juvenile-Justice-Facilities.pdf
http://www.pathwaysstudy.pitt.edu/index.html
http://www.pathwaysstudy.pitt.edu/documents/OJJDP%20Fact%20Sheet_Pathways.pdf
https://www.prearesourcecenter.org/audit/audit-instruments/juvenile-facilities
https://www.prearesourcecenter.org/audit/audit-instruments/juvenile-facilities
https://info.nicic.gov/dtg/node/36
https://info.nicic.gov/dtg/node/16
https://info.nicic.gov/dtg/node/21


https://info.nicic.gov/dtg/node/20
https://info.nicic.gov/dtg/node/17
http://kinshipcarersvictoria.org/wp-content/uploads/2018/08/OP-Ginwright-S-2018-Future-of-healing-care.pdf
http://kinshipcarersvictoria.org/wp-content/uploads/2018/08/OP-Ginwright-S-2018-Future-of-healing-care.pdf
https://dyrs.dc.gov/sites/default/files/dc/sites/dyrs/publication/attachments/PYJ%20Final%20-%20Butts.pdf
https://dyrs.dc.gov/sites/default/files/dc/sites/dyrs/publication/attachments/PYJ%20Final%20-%20Butts.pdf
https://cmjcenter.org/
http://www.justice4families.org/download-report-button/download-report/
https://www.ceeas.org/







